COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 09/ 2020

ESTI MATE SUMVARY 22:07:32
CONTI D C21798 ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 21798- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 136.0 DAYS TIME ALLOW 10/ 16/202 FI XED COVPLETI ON DAl
I-70 EJMI TUNNELS PAVI NG PERCENT TIME:  78.61 ORI G TIME ALLOWN 10/ 16/ 202 FI XED COVPLETI ON DAT
PRQJECT NO. STA0703- 443
1-70 EJMI Resurfacing
NAME OF ROAD:
PRQJECT COUNTI ES: SUMWM T CLEAR CREEK
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 09/ 09/ 2020 DATE TI ME STARTED 04/27/2020
2500 E BRANNAN WAY DATE LET 02/ 06/ 2020 DATE WORK BEGAN 04/ 27/ 2020
DATE AWARDED 02/ 25/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/13/2020 DATE ACCEPTED
DENVER CO 80229 (303) 273-9382 DATE NOTI CE TO PROCEED 04/27/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 5, 749, 369. 27 PARTI Cl PATI NG $ 1,309, 647.54 $ 253, 409. 64
AWARD PRQIECT AMT: $ 5,223,224.95 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 22.78% TOTAL EARNI NGS 1, 309, 647. 54 253, 409. 64
FUNDS AVAI LABLE: $ 4,439,721.73 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 309, 647. 54 253, 409. 64
TOTAL CLAI M5 $ 0.00 RETAI NAGE -33,544. 43 -7,602. 29
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,276, 103. 11 245, 807. 35
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,276, 103. 11 245, 807. 35
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 245, 807. 35

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00090

202- 00240

202- 00505

202- 00810

202- 00821

202- 00895

202-01130

202- 04010

202- 05100

203- 01510

203- 02330

C21798

21798-BI D
STA0703- 443

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Delineator

Renoval of Asphalt Mat (Pl aning)

Renpval of Portions of Present Structure

Renoval of Ground Sign

Renoval of Sign Pane

Renoval of |npact Attenuator

Renoval of Guardrail Type 3

Clean Inlet

Sandbl asting Reinforcing Stee

Backhoe

Laborer

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
5. 000
EACH
13. 25000
91, 710. 000
sy
6. 91000
2, 886. 000
SF
50. 34000
15. 000
EACH
132. 48000
17. 000
EACH
99. 36000
1. 000
EACH
1, 720. 18000
505. 000
LF
6. 49000
18. 000
EACH
3, 346. 01000
321. 000
5%
49. 02000
0. 000
HOUR
339. 60000
0. 000
HOUR

194. 88000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2, 449. 000
437. 000
2, 886. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
406. 000
406. 000

0. 000
0. 000
0. 000

272.000
49. 000
321. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 09/ 09/ 2020

21,998

1,720

2,634

2,401.

.00

.00

58

.00

.00

18

94

.00

98

.00

.00

22:07:32

AMOUNT

145, 281.

1,720

2,634

15,735

.00

.00

24

.00

.00

18

94

.00

42

.00

.00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

208- 00035

208- 00046

208- 00051

208- 00055

208- 00103

208- 00105

208- 00106

208- 00107

210- 04010

403- 00720

403- 09221

C21798

21798-BID
STA0703- 443

| TEM
DESCRI PTI ON

ROADWAY

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

Storm Drain Inlet Protection (Type I)

Rigid Inlet Protection Device

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nent

Reroval )

of Trash

Renoval

Adj ust

Manhol e

Hot M x Asphalt (Patching) (Asphalt)

Stone Matrix Asphalt (Fibers)(Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
65. 000
LF
16. 50000
0. 000
EACH
2,596. 70000
65. 000
LF
17. 44000
220. 000
EACH
80. 06000
0. 000
HOUR
203. 97000
0. 000
HOUR
358. 84000
50. 500
HOUR
181. 76000
12. 000
HOUR
194. 88000
67.000
EACH
2, 778. 75000
132. 000
TON
339. 51000
16, 176. 000
TON

132. 24000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

65. 000
0. 000
65. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

15. 500
35. 000
50. 500

0. 000
0. 000
0. 000

67. 000
0. 000
67. 000

8. 290
17.170
25. 460

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 09/ 2020

6, 361.

5, 829

.00

.00

.00

.00

.00

.00

60

.00

.00

39

.00

22:07:32

AMOUNT

1,072

9,178

186, 176

8, 643

50

.00

.00

.00

.00

.00

88

.00

25

92

.00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

411-10255

601- 06150

601- 40300

602- 00000

602- 00060

606- 00302

606- 01370

606- 01380

606- 01460

609- 24006

612-00001

C21798

STA0703- 443

21798-BID

| TEM
DESCRI PTI ON

ROADWAY

Enul sified Asphal t

(Sl ow Setting)

Concrete (Patching)

Structural

Concrete Coating

Rei nforcing Steel

Rei nforcing Steel

Splice

Cuardrail

Type 3 (31 Inch M dwest Guardrail

System)

Transition Type 3G

Transition Type 3H

Medi an Ter mi nal

Cutter Type 2 (6 Foot)

Del i neator (Type I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4, 851. 000
GAL
3. 48000
2, 869. 000
SF
70. 82000
7, 083. 000
sy
21. 20000
7, 738. 000
LB
5. 30000
696. 000
EACH
99. 36000
256. 000
LF
74. 00000
1. 000
EACH
7, 400. 03000
1. 000
EACH
5, 322. 82000
1. 000
EACH
18, 629. 89000
185. 000
LF
324. 59000
5. 000
EACH

39. 75000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

2,408. 000
0. 000
2, 408. 000

350. 000
4, 790. 000
5, 140. 000

1,471. 000
4. 000
1, 475. 000

240. 000
1. 000
241.000

0. 000
256. 000
256. 000

0. 000
1. 000
1. 000

0. 000
1. 000
1.000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 09/ 2020

101, 548

21.

99.

18, 944

7,400

5,322

18, 629

.00

.00

00

00

03

82

89

.00

.00

22:07:32

AMOUNT

170,534

108, 968

7,817

23,945

18,944

7,400

5,322

18, 629

.00

56

00

50

76

00

03

82

89

.00

.00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

614- 00011

614- 00012

614-00013

614- 01583

614- 72875

614- 73005

625- 00000

626- 00000

626-01113

627- 00008

627-00014

C21798

21798-BID
STA0703- 443

| TEM
DESCRI PTI ON

ROADWAY

Sign Panel (Cass I)

Sign Panel (Class Il)

Sign Panel (Cass I11)

Steel Sign Support (2-1/2 In Round Sch 80) (Post &

Sli pbase)

Loop Detector Wre

Piezo (Electric) (Cass I1)

Construction Surveying

Mbbi |i zati on

Public Infornmation Managenent (Tier 111)

Modi fi ed Epoxy Pavenent Marking

Pavenment Marking Paint (Low Tenperature)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

60. 000
SF
26.50000

164. 000
SF
33.12000

590. 000
SF
39. 75000

20. 000

662. 42000

3, 640. 000
LF
7.55000

0. 000

3, 173. 00000

1. 000

8, 641. 80000

1. 000
LS
383, 000. 00000

86. 000

DAY
173. 89000
285. 000

GAL
162. 29000
1,194. 000

GAL

55. 18000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 140
0. 140

0.500
0. 000
0. 500

64. 000
22.000
86. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 09/ 2020

1, 209.

3,825

.00

.00

.00

.00

.00

.00

85

.00

58

.00

.00

22:07:32

AMOUNT

1, 209.

191, 500

14,954

.00

.00

.00

.00

.00

.00

85

00

54

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0225 627-01010

0230

630- 00000

0235

630- 00001

0240

630- 00003

0245

630- 00007

0250

630- 00012

0255

630- 80001

0260

630- 80337

0265

630- 80341

0270

630- 80342

0275 630-80343

C21798
21798-BID
STA0703- 443

| TEM

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

DESCRI PTI ON

Preforned Plastic Pavenent

Fl aggi ng

Pil ot Car Operation

Uni formed Traffic Control

Traffic Control

Traffic Control

I nspection

Managenent

Fl ashi ng Beacon (Portabl e)

Marking (Type I)(Inlaid)

Barricade (Type 3 MC) (Tenporary)

Construction Traffic Sign (Panel

Construction Traffic Sign (Panel

Construction Traffic Sign (Panel

Si ze A)

Si ze B)

Size O

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 144. 000
SF
24. 34000
500. 000
HOUR
46. 37000
550. 000
HOUR
92. 74000
1, 200. 000
HOUR
153. 14000
80. 000
DAY
993. 63000
70. 000
DAY
1, 589. 81000
12. 000
EACH
1, 324. 85000
4. 000
EACH
794. 91000
18. 000
EACH
99. 36000
46. 000
EACH
105. 99000
24. 000
EACH

112. 61000

QrY TH'S PERI OD
QTY TO DATE

21.

19.
. 000
19.

35.
18.
53.

50.
13.
63.

15.

. 000
. 000
. 000

000

. 000
21.

000

500

500

. 000
. 000
. 000

000
000
000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
16.

000

. 500
. 000
. 500
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ESTI MATE RUN 09/ 09/ 2020

17, 885

20, 667

105

.00

.00

.00

.00

34

53

.00

.00

.00

.00

22:07:32

AMOUNT

973.

1, 808

52, 662

100, 158

7,949

1,589

894.

1,695

957.

.00

77

43

.00

39

03

10

82

24

84

19



CONTI D: C21798 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21798-BI D ESTI MATE RUN 09/ 09/ 2020
PRQJECT: STA0703- 443 ESTI MATE NO. 0004 22:07: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80355 Portabl e Message Sign Panel 2.000 1.000
EACH 0. 000 0.00
8,611. 50000 1. 000 8,611. 50
0285 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1.500
Type
ype) EACH 0. 000 0. 00
2,384. 73000 1.500 3,577.10
0290 630-80360  Drum Channel i zi ng Device 275. 000 32. 500
EACH 0. 000 0.00
26. 50000 32.500 861. 25
0295 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 10. 000
EACH 0. 000 0. 00
33.12000 10. 000 331. 20
0300 630-80380 Traffic Cone 256. 000 128. 000
EACH 0. 000 0. 00
13. 25000 128. 000 1, 696. 00
0305 630-85041 Mbbi | e Attenuat or 78. 000 61. 000
DAY 17. 000 10, 135. 06
596. 18000 78. 000 46, 502. 04
0310 630-86810 Traffic Signal (Tenporary) 2.000 1. 000
EACH 0. 000 0. 00
33,121. 12000 1. 000 33,121. 12
0315 700-70010 F/ A M nor Contract Revisions 230, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70016  F/ A Fuel Cost Adjustnent 3, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0325 700-70018 F/ A Roadway Snoot hness Incentive 80, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 46, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

C21798
21798-BID
STA0703- 443

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 8
ESTI MATE RUN 09/ 09/ 2020
22:07: 32

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0335

0340

0345

0350

0355

0375

0380

700- 70023

700- 70025

700- 70031

700- 70034

700- 70380

202- 00250

900- 00014

CAT NO0400

0360

0365

0370

620- 00002

620- 00012

620- 00020

ROADWAY

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/' A Interim Surface Repair

F/ A Partnering

F/ A Erosion Control

Rem Pavenent Marki ng

Added Item (Lunmp Sum)/ Repair of paverment heave in the

south bore

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
3, 500. 000
FA
1. 00000
95, 000. 000
FA
1. 00000
14, 800. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
0. 000
SF
1. 28000
1. 000
LS
83, 040. 71000
CAT 0200  CURRENT AMT $
1. 000
EACH
16, 670. 79000
1. 000
EACH
13, 336. 63000
1. 000
EACH
5, 834. 77000
CAT 0400  CURRENT AMT $

PROQIECT TOTAL

CURRENT AMT $

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

1.000
. 000 .00
1. 000 83, 040.

5,713,527.08 % 246,741.32% 1, 286, 100.

. 750
. 000
. 750

.00

12,503. 09

. 000
. 500
. 500

6, 668. 32

6, 668. 32

. 750
. 000 .00
. 750 4, 376.

5,749, 369.27 $ 253,409.64 $ 1, 309, 647.



